



Free Questions for PMI-200 by [braindumpscollection](#)

Shared by [Key](#) on 20-10-2022

For More Free Questions and Preparation Resources

[Check the Links on Last Page](#)

Question 1

Question Type: MultipleChoice

The primary purpose of a Sprint retrospective is for the team to:

Options:

- A- Review stories planned for the next sprint and provide estimates,
- B- Demonstrate completed user stories to the Product Owner.
- C- Discuss what went well, what didn't, and ways to improve.
- D- Individually provide status updates on user stories in progress.

Answer:

C

Question 2

Question Type: MultipleChoice

Which term best describes an Agile project's approach to risk analysis?

Options:

- A- Regression
- B- Pareto
- C- Qualitative
- D- Monte Carlo

Answer:

D

Question 3

Question Type: MultipleChoice

In a Lean project environment, visual controls:

Options:

- A- Can be used by management for communicating specific corrective direction.
- B- Are easy to use, reflect the team's progress, and show the team what to do next.
- C- Are helpful while the team is forming but are less important for more experienced teams.
- D- Should be kept to a minimum to avoid distracting the team from high-value activities.

Answer:

A

Question 4

Question Type: MultipleChoice

When facilitated and managed well, the primary benefits of a project retrospective should be to:

Options:

- A- Increase empowerment and enjoyment for the team.

- B-** Identify the most important issues for the sponsors.
- C-** Provide an open forum for team member complaints.
- D-** Allow the team to get ahead on release planning.

Answer:

D

Question 5

Question Type: MultipleChoice

Which of the seven principles of software development is best intended to solve the problem of inventories causing hidden errors in the process?

Options:

- A-** Fast-Flexible-Flow
- B-** Optimize the Whole
- C-** Deliver Early and Often

D- Eliminate Waste

Answer:

D

Question 6

Question Type: MultipleChoice

When are acceptance tests typically written for a user story?

Options:

- A-** After coding the story, but before user acceptance testing begins
- B-** After writing the story, but before coding begins
- C-** At the start of Product Backlog prioritization planning
- D-** After estimating the Product Backlog, but before Sprint planning begins

Answer:

C

Question 7

Question Type: MultipleChoice

For a critical project, a new team has been formed from various departments. The project manager should start team building by:

Options:

- A-** Creating a project charter, documenting roles and responsibilities of each member, and sending it to the team members.
- B-** Taking the team offsite for icebreaker sessions and other activities to ensure team members get to know each other.
- C-** Assembling the team and discussing roles and responsibilities of each member on the team.
- D-** Assembling the team and asking the members to achieve a milestone in a small iteration.

Answer:

C

Question 8

Question Type: MultipleChoice

A project team estimates that they should complete 30 story points in the current iteration. Partway through the iteration they realize that they will complete 50 story points at their current rate. The team should:

Options:

- A- Shorten the iteration to meet the estimated velocity.
- B- Continue to work with the estimated velocity.
- C- Increase their estimated velocity.
- D- Release members to meet the estimated velocity.

Answer:

D

Question 9

Question Type: MultipleChoice

Which type of estimate refers to estimating a story based on its relationship to one or more other stories?

Options:

A- Algorithmic

B- Computational

C- Triangulating

D- Rules of Thumb

Answer:

A

To Get Premium Files for PMI-200 Visit

<https://www.p2pexams.com/products/pmi-200>

For More Free Questions Visit

<https://www.p2pexams.com/pmi/pdf/pmi-200>

