



Free Questions for ISEB-PM1 by ebraindumps

Shared by Parsons on 20-10-2022

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

Which of the following is a schedule network analysis technique that takes limited resources into account?

Options:

- A- Network reserve analysis
- B- Critical chain method
- C- Lead and lag adjustment
- D- Critical path method

Answer:

B

Question 2

Question Type: MultipleChoice

Which of the following is the correct network diagram for the table?

Options:

- A- Begin - A - C - D - E - End - B - D
- B- Begin - A - B - C - D - E - End
- C- Begin - A - B - D - E - End A - C - D
- D- Begin - A - C - D - E - End - B - C

Answer:

A

Question 3

Question Type: MultipleChoice

What is the total float of the critical path?

Options:

- A- Can be any number
- B- Zero or positive
- C- Zero or negative
- D- Depends on the calendar

Answer:

C

Question 4

Question Type: MultipleChoice

Which is a tool or technique used in scope definition?

Options:

- A- Templates, forms and standards

- B- Change requests
- C- Stakeholder analysis
- D- Project assumptions

Answer:

C

Question 5

Question Type: MultipleChoice

The initial development of a Project Scope Management plan uses which technique?

Options:

- A- Alternatives identification
- B- Scope decomposition
- C- Expert judgment
- D- Product analysis

Answer:

C

Question 6

Question Type: MultipleChoice

During which process would you obtain stakeholders' formal acceptance of the completed project scope?

Options:

A- Quality control

B- Scope verification

C- Scope control

D- Close project

Answer:

B

Question 7

Question Type: MultipleChoice

When are deliverables accepted or not accepted?

Options:

- A- When the project is initiated.
- B- As an output of the scope verification process.
- C- When the project is closing.
- D- In the contract closure process.

Answer:

B

Question 8

Question Type: MultipleChoice

Which is an input to the Scope Verification Process?

Options:

- A- Performance report
- B- Work breakdown structure
- C- Requested changes
- D- Project scope statement

Answer:

D

Question 9

Question Type: MultipleChoice

Which is a tool used in monitoring and controlling project work?

Options:

- A- Work performance information
- B- Project management information system (PMIS)
- C- Activity duration estimates
- D- Scheduled network analysis

Answer:

B

To Get Premium Files for ISEB-PM1 Visit

<https://www.p2pexams.com/products/iseb-pm1>

For More Free Questions Visit

<https://www.p2pexams.com/bcs/pdf/iseb-pm1>

