



GAQM PPM-001 Mock Exam

Shared by Bennett on 17-06-2026

For More Free Questions and Preparation Resources

Check the Links on Last Page



Question 1

Question Type: MultipleChoice

A project involves arranging for the closing of the company office where the team works and relocating everyone to a new city. The BEST thing the project manager can do is:

Options:

- A- Spend time carefully creating the work breakdown structure.
- B- Have a strong quality control plan.
- C- Decrease the fringe benefits.
- D- Carefully consider the reward system for the project.

Answer:

D

Question 2

Question Type: MultipleChoice

Given the following values, what is the calculated expected activity cost (CE) when using PERT?

CO = \$7,000

CM = \$10,500

CP = \$11,000

Options:

- A- \$ 4,750
- B- \$ 9,500
- C- \$10,000
- D- \$11,500

Answer:

C

Question 3

Question Type: MultipleChoice

Which option best must not performed in the project initiation process?

Options:

- A- Evaluate historical information
- B- List down business need
- C- List down stakeholders
- D- Create scope statement

P2P
exams

Answer:

D

Explanation:

Scope statement generally created in planning phase. All others are done in initiation phase.

Question 4

Question Type: MultipleChoice

Which of the following defines a characteristic of a project?

P2P
exams

Options:

- A- Repetitive
- B- Unique
- C- No outcome
- D- Permanent

Answer:

B

Question 5

Question Type: MultipleChoice

A procurement management plan is a subsidiary of which other type of plan?

Options:

- A- Resource plan
- B- Project management plan
- C- Cost control plan
- D- Expected monetary value plan

Answer:

B

Question 6

Question Type: MultipleChoice

What defines the portion of work included in a contract for items being purchased or acquired?

Options:

- A- Procurement management plan
- B- Evaluation criteria
- C- Work Breakdown Structure (WBS)
- D- Contract Statement of Work (SOW)

Answer:

D

Question 7

Question Type: MultipleChoice

ABC project is at risk for failing to achieve a major project objective due to unresolved stakeholder issues. Team member morale is low.

Who is primarily responsible for the project being at risk?

Options:

- A- Team members who have low morale
- B- Sponsor who is not actively supporting the project
- C- Project manager who is responsible for managing stakeholder expectations
- D- Stakeholders who have unrealistic expectations

Answer:

C

P2P
exams

Question 8

Question Type: MultipleChoice

Project scope statement and resource calendars are inputs to what Project Time Management process?

Options:

- A- Activity Sequencing
- B- Activity Resource Estimating
- C- Schedule Development
- D- Schedule Control

Answer:

C

P2P
exams

Question 9

Question Type: MultipleChoice

Job continuity would be an example of ____ in Maslow's hierarchy of needs.

Options:

- A- Self-actualization
- B- Physiological
- C- Safety
- D- Belonging
- E- Esteem

Answer:

C

Question 10

Question Type: MultipleChoice

Which tool and technique is used to sequence activities?

Options:

- A- Decomposition
- B- Project management software
- C- Applying lead and lags
- D- Expert judgment

Answer:

C

Question 11

Question Type: MultipleChoice

A project manager for a small construction company has a project that was budgeted for US \$130,000 over a six-week period. Based on her schedule, the project should have cost US \$60,000 to date. However, it has cost US \$90,000 to date. The project is also behind schedule, because the original estimates were not accurate. Who has the PRIMARY responsibility to solve this problem?

Options:

- A- Project manager

- B- Senior management
- C- Project sponsor
- D- Manager of the project management office

Answer:

A



To Get Premium Files for PPM-001 Visit

<https://www.p2pexams.com/products/ppm-001>

For More Free Questions Visit

<https://www.p2pexams.com/gaqm/pdf/ppm-001>

20%
DISCOUNT

P2P
exams