



**Free Questions for PRINCE2-Foundation by dumpshq**

**Shared by Petersen on 12-12-2023**

**For More Free Questions and Preparation Resources**

**Check the Links on Last Page**

## Question 1

---

**Question Type:** MultipleChoice

---

Which statement describes the context of the 'initiating a project' process?

### Options:

---

- A- The project is viewed from the perspective of the project board in this process
- B- This process should result in key stakeholders being committed to the project
- C- This process is triggered by the assembly of the project brief
- D- The 'controlling a stage' process will start immediately after this process

### Answer:

---

B

## Question 2

---

**Question Type:** MultipleChoice

---

When is the 'managing a stage boundary' process used?

**Options:**

---

- A- Immediately after the project board has authorized the previous stage
- B- Immediately after the project board has authorized the next stage
- C- Near the end of each stage
- D- Near the end of delivery stages

**Answer:**

---

D

## Question 3

---

**Question Type: MultipleChoice**

---

Which process is used by the project board to respond to an exception report?

**Options:**

---

- A- Controlling a stage
- B- Managing a stage boundary
- C- Managing product delivery
- D- Directing a project

**Answer:**

---

D

## Question 4

---

**Question Type: MultipleChoice**

---

How often should the 'controlling a stage' process be used during a project?

**Options:**

---

- A- Once, for the whole project

- B-** For each delivery stage in the project
- C-** Whenever the project board meets
- D-** Twice, for initiation and for the rest of the project

**Answer:**

---

B

## Question 5

---

**Question Type:** MultipleChoice

---

How should the "managing a stage boundary" process be used towards the end of a project's final delivery stage?

**Options:**

---

- A-** To plan the activities of the closing a project' process
- B-** To implement any exception plan requests from the project board
- C-** To create a benefits management approach for corporate, programme management or the customer
- D-** To review an issue received from a team manager

**Answer:**

---

A

## Question 6

---

**Question Type: MultipleChoice**

---

Which is a purpose of the 'initiating a project' process?

**Options:**

---

- A-** To ensure the project has a sound basis before asking the project board to authorize the project
- B-** To authorize the stage plan for the next management stage of the project
- C-** To establish a contract between the project management team and the commissioning organization
- D-** To ensure that prerequisites are in place before starting the project

**Answer:**

---

A

## Question 7

---

**Question Type:** MultipleChoice

---

Which process provides information for the project board to review an updated project plan?

**Options:**

---

- A- Initiating a project
- B- Controlling a stage
- C- Directing a project
- D- Managing a stage boundary

**Answer:**

---

C

**To Get Premium Files for PRINCE2-Foundation Visit**

**<https://www.p2pexams.com/products/prince2-foundation>**

**For More Free Questions Visit**

**<https://www.p2pexams.com/prince2/pdf/prince2-foundation>**

