Free Questions for PK0-004

Shared by Gregory on 12-12-2023

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

Which of the following is the project phase when quality assurance occurs?

Options:

A- Planning
B- Closing
C- Execution
D- Scoping
E- Initiation

P2P exams

Answer:

C

Question 2

Question Type: MultipleChoice

During the planning phase, a scheduler uses a WBS as a reference to create a list of activities. The next step of the process is to provide a sequence for all the activities. With which of the following deliverables is the scheduler working?

Options:

P2P exams

A- WBS dictionary
B- Project timeline
C- Network diagram
D- Gantt chart

Answer:

D

Question 3

Question Type: MultipleChoice

On larger projects, a vendor may occasionally proceed upon receipt of the:

Options:

A- ROE.
B- RFI.
C- NDA.
D- LOI.

Answer:

D

Question 4

Question Type: MultipleChoice

Task A has a duration of 2 days and is a predecessor of task B, which has a duration of 3 days and is a predecessor of task C. Task C has a duration of 4 days. Task D has a start-to-start relationship with task A and a duration of 11 days. Which of the following is the lag time for task D?

Options:

A- -9 days
B- -2 days
C- 0 days
D- 2 days
E- 9 days

Answer:

A

Question 5

Question Type: MultipleChoice

Prior to engaging a vendor on an RFI, which of the following documents protects the company's interests?

Options:

A- NDA
B- SLA
C- MOU
D- LOI

Answer:

A

Question 6

Question Type: MultipleChoice

A company is under investigation for monopolization practices. Which of the following might result from this situation?

Options:

A- Split
B- Acquisition
C- Outsourcing
D- Offshoring

Answer:

B

Question 7

Question Type: MultipleChoice

A company is migrating its information technology activities to a cloud service provider. Which of the following BEST describes this course of action?

Options:

A- Outsourcing

B- Internal reorganization
C- Business merger
D- Business acquisition

Answer:

A

Question 8

Question Type: MultipleChoice

Which of the following indicators would help the project manager to determine the financial status of the project?

Options:

A- CV
B- SV
C- EV
D- PV
E- COQ
F- AC
G- BAC

Answer:

C

To Get Premium Files for PK0-004 Visit
https://www.p2pexams.com/products/pk0-004

For More Free Questions Visit
https://www.p2pexams.com/comptia/pdf/pk0-004

