



Free Questions for [APM-PFQ](#) by [ebraindumps](#)

Shared by [Hansen](#) on [22-05-2024](#)

For More Free Questions and Preparation Resources

[Check the Links on Last Page](#)

Question 1

Question Type: MultipleChoice

What factor creates the effect of the estimating funnel?

Options:

- A- Project team getting to know each other better.
- B- utilization of learning and experience.
- C- Project scope increasing in cost.
- D- use of a linear life cycle

Answer:

B

Question 2

Question Type: MultipleChoice

When in the project life cycle might analogous estimating be most commonly used?

Options:

A- Transition.

B- Concept

C- Deployment.

D- Definition.

Answer:

B

Question 3

Question Type: MultipleChoice

What estimating method is most commonly used in the definition phase Of the project life cycle?

Options:

- A- Analogous.
- B- Analytical
- C- Parametric.
- D- Statistical

Answer:

B

Question 4

Question Type: MultipleChoice

What is a likely benefit of re-estimating throughout the project life cycle?

Options:

- A- The project will be much more economically viable.

- B-** The business case is justified to a greater degree.
- C-** Overall project duration is reduced.
- D-** Reduction in contingency reserves are achieved.

Answer:

D

Question 5

Question Type: MultipleChoice

What is one of the main features of using analogous method of estimating?

Options:

- A-** The individual group members use a statistical relationship between historic data and other variables to calculate an estimate.
- B-** The task of producing the estimates will be delegated to those who are actually going to deliver the individual pieces of work or work packages.
- C-** The individual group members, who are tasked with providing the estimates, do this in isolation from each other.

D- The individual group members identify a previously delivered project of the same size, complexity and delivery method.

Answer:

D

Question 6

Question Type: MultipleChoice

When the project progresses through the life cycle, which one of the following aspects would be expected to occur?

Options:

A- The accuracy of the estimate reduces and the level of contingency requirement increases.

B- The accuracy of the estimate increases and the level of contingency requirement reduces.

C- The accuracy and level of contingency requirement both increase.

D- The accuracy and level of contingency requirement both reduce.

Answer:

B

Question 7

Question Type: MultipleChoice

What is the estimating method that uses data from a similar project as the basis for the estimate?

Options:

A- Evaluative estimating.

B- Risk based estimating.

C- Analogous estimating.

D- Analytical estimating.

Answer:

C

Question 8

Question Type: MultipleChoice

The concept that describes how estimating accuracy changes through the project life cycle is termed:

Options:

- A- estimating risk.
- B- estimating funnel.
- C- normal values.
- D- parametric estimating.

Answer:

B

Question 9

Question Type: MultipleChoice

The project you are working on has chosen to produce an estimate using a detailed work breakdown structure (WBS). What estimating method is this approach commonly known as?

Options:

A- Comparative estimating.

B- Bottom-up/analytical estimating.

C- Strategic estimating.

D- Parametric estimating.

Answer:

B

Question 10

Question Type: MultipleChoice

Which of the following statements about estimating is true?

Options:

- A- Post project reviews are a prime source of estimating data.
- B- An estimated cost for a project must be 10 per cent to be any use
- C- If you cannot estimate task durations to within 20 per cent there is no point in developing a schedule.
- D- The project manager should always add 10 cent to peoples duration estimates to allow for natural optimism

Answer:

A

Question 11

Question Type: MultipleChoice

What is the prime advantage of using a parametric estimating method?

Options:

- A- Accuracy,
- B- Ability to deal With detailed information.
- C- Independence from historic data.

D- Speed.

Answer:

A

Question 12

Question Type: MultipleChoice

What aspect of the project will have greatest influence on the estimating method being used?

Options:

A- The point in the life cycle where the estimate is being carried out.

B- The overall budgeted value of the project being estimated.

C- Whether the project is likely to proceed or not.

D- The amount of acceptable estimating tolerance that exists.

Answer:

A

To Get Premium Files for APM-PFQ Visit

<https://www.p2pexams.com/products/apm-pfq>

For More Free Questions Visit

<https://www.p2pexams.com/apm/pdf/apm-pfq>

