



**Free Questions for PRINCE2-Foundation by  
braindumpscollection**

**Shared by Hammond on 06-06-2022**

**For More Free Questions and Preparation Resources**

**Check the Links on Last Page**

## Question 1

---

**Question Type:** MultipleChoice

---

Whose approval is needed to replace a Stage Plan with an Exception Plan?

### Options:

---

- A- Corporate or programme management
- B- Project Board
- C- Project Manager
- D- Team Manager

### Answer:

---

B

## Question 2

---

**Question Type:** MultipleChoice

---

Which is a recommended quality review team role?

**Options:**

---

A- Project Manager

B- Assurance

C- Project Support

D- Administrator

**Answer:**

---

D

## Question 3

---

**Question Type: MultipleChoice**

---

Which is a purpose of an End Project Report?

**Options:**

---

- A- Identify individuals or groups that need to be told that the project is coming to an end
- B- Review how well the project performed against the Project Initiation Documentation used to authorize it
- C- Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D- Ensure that key project information is archived and made secure

**Answer:**

---

B

## Question 4

---

**Question Type: MultipleChoice**

---

Identify the missing words in the following sentence. The role of [ ? ] is responsible for carrying out a risk response action to respond to a particular risk.

**Options:**

---

- A- Project Assurance

- B- Project Support
- C- the risk actionee
- D- the risk owner

**Answer:**

---

C

## Question 5

---

**Question Type:** MultipleChoice

---

Which is a FALSE statement about technical stages?

**Options:**

---

- A- Can overlap with other technical stages
- B- Typified by the use a particular set of specialist skills
- C- Include the Managing a Stage Boundary process activities
- D- Can span more than onemanagement stage

**Answer:**

---

C

## Question 6

---

**Question Type: MultipleChoice**

---

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

**Options:**

---

- A- Only corporate or programme management
- B- Only the Project Board
- C- Only the Project Manager
- D- All levels of management

**Answer:**

---

D

## Question 7

---

**Question Type:** MultipleChoice

---

Which is a purpose of the Risk Register?

### Options:

---

- A- Describe the risk management techniques and standards to be applied to the project
- B- Act as a central record of information relating to the identified risks for the project
- C- Act as a repository for informal issues
- D- List the responsibilities for achieving an effective risk management procedure

### Answer:

---

B

## Question 8

---

**Question Type:** MultipleChoice

---

How many management stages should a PRINCE2 project consist of?

**Options:**

---

- A- Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B- Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C- Initiation stage and at least one other management stage to cover the remainder of the project
- D- Start up stage, initiation stage and a closing stage

**Answer:**

---

C

## Question 9

---

**Question Type: MultipleChoice**

---

Identify the missing words in the following sentence. A Project Manager agrees the [ ? ] with a Team Manager.



**Options:**

---

- A- project cost tolerance
- B- stage cost tolerance
- C- Work Package cost tolerance
- D- product cost tolerance

**Answer:**

---

C

## Question 10

---

**Question Type: MultipleChoice**

---

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

**Options:**

---

- A- Configuration Item Record

- B- Quality Register
- C- Highlight Report
- D- Checkpoint Report

**Answer:**

---

D

## Question 11

---

**Question Type:** MultipleChoice

---

Which is a true statement about PRINCE2 event-driven controls

**Options:**

---

- A- Event-driven controls take place at predefined periodic intervals
- B- Event-driven controls are produced at the frequency defined in a Work Package
- C- Event-driven controls are used for decision making
- D- Checkpoint Reports are event-driven controls

**Answer:**

---

C

**To Get Premium Files for PRINCE2-Foundation Visit**

**<https://www.p2pexams.com/products/prince2-foundation>**

**For More Free Questions Visit**

**<https://www.p2pexams.com/prince2/pdf/prince2-foundation>**

