



Free Questions for 299 by certsdeals

Shared by Tillman on 20-10-2022

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

Options:

- A- Managing Product Delivery
- B- Initiating a Project
- C- Managing a Stage Boundary
- D- Starting up a Project

Answer:

D

Question 2

Question Type: MultipleChoice

Identify the missing word in the following sentence. The risk response type [?] can be used to respond to a threat and an opportunity

Options:

- A- Avoid
- B- Reduce
- C- Share
- D- Transfer

Answer:

C

Question 3

Question Type: MultipleChoice

Which role is responsible for creating Checkpoint Reports?

Options:

A- Senior Supplier

B- Team Manager

C- Change Authority

D- Project Support

Answer:

B

Question 4

Question Type: MultipleChoice

How many management stages should a PRINCE2 project consist of?

Options:

A- Start up stage, initiation stage and at least one other management stage to cover the remainder of the project

- B- Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C- Initiation stage and at least one other management stage to cover the remainder of the project
- D- Start up stage, initiation stage and a closing stage

Answer:

C

Question 5

Question Type: MultipleChoice

Identify the missing words in the following sentence. A Project Manager agrees the [?] with a Team Manager.

Options:

- A- project cost tolerance
- B- stage cost tolerance
- C- Work Package cost tolerance
- D- product cost tolerance

Answer:

C

Question 6

Question Type: MultipleChoice

What product would enable the Project Manager to review how a Work Package is performing against its cost tolerance?

Options:

- A- Configuration Item Record
- B- Quality Register
- C- Highlight Report
- D- Checkpoint Report

Answer:

D

Question 7

Question Type: MultipleChoice

Which is a true statement about PRINCE2 event-driven controls

Options:

- A- Event-driven controls take place at predefined periodic intervals
- B- Event-driven controls are produced at the frequency defined in a Work Package
- C- Event-driven controls are used for decision making
- D- Checkpoint Reports are event-driven controls

Answer:

C

To Get Premium Files for 299 Visit

<https://www.p2pexams.com/products/299>

For More Free Questions Visit

<https://www.p2pexams.com/peoplecert/pdf/299>

