

For More Free Questions and Preparation Resources

Check the Links on Last Page



Question 1

Question Type: MultipleChoice

Which of the following is a tool that can be used for communicating information related to risks?

Options:

- A- Risk Burnup chart.
- B- Risk Burndown chart.
- C- Risk Progress chart.
- D- Risk Tracking chart.

:

An important tool which can be used for communicating information related to risks is the Risk Burndown

Chart.

Answer:

В

Question 2

Question Type: MultipleChoice

When you are working in a Scrum project, the defined Sprint Goal is a result of the Sprint Planning activity.



Options:

- A- This is a false statement.
- B- This is a true statement.

Answer:

В

Question 3

Question Type: MultipleChoice

The Scrum Master must ensure that a sustainable pace is maintained throughout every Sprint. What does

sustainable pace mean in the context of Scrum?

Options:

deliverables.

- A- Effort spent in each Sprint increases gradually, as the team gains momentum to deliver.
- B- Effort spent in each Sprint decreases gradually, as the team becomes more familiar with the expected
- C- Effort expended in the present Sprint is similar to the effort spent on the previous Sprints, and is a comfortable pace for the team.
- D- Effort spent in the Sprint is directly proportional to the cost incurred in the Sprint.

Answer:

R

Question 4

Question Type: MultipleChoice

Select all that apply. Before starting the first Sprint, what needs to be in place?

Options:

- A- Just enough Product Backlog Items with business ideas for the first Sprint
- B- Completed System architecture
- C- Availability of the Project Manager
- D- A complete Product Backlog capturing detailed product needs
- E- Staffed Scrum Team

Answer:

A, E

Question 5

Question Type: MultipleChoice

You are hosting a Sprint Retrospective for the Scrum Team and you want to set some ground rules for the meeting. All of following are appropriate topics for the Sprint Retrospective meeting except for which one?

Options:

- A- Items that should be in the next Sprint's Backlog.
- B- What's not working well with a team member.
- C- What's working well in the project.
- D- Why the user stories weren't completed as planned.

Δ	n	S	٨٨	e	r
\boldsymbol{H}		3	٧v	$\overline{}$	Ι.

Α

Question 6

Question Type: MultipleChoice

Is Scrum immutable

Options:

A- No

B- Yes

Answer:

В

Question 7

Question Type: MultipleChoice

You are the Scrum Master and you're coaching the Development Team on creating a Sprint Goal. The team doesn't understand why they need to create a Sprint Goal. What should you tell the

Development Team?

Options:

- A- The Development Team needs a Sprint Goal to create a communications plan of who does what and when.
- B- The Development Team needs a Sprint Goal to communicate exactly who'll do what in the Sprint.
- C- The Development Team needs a Sprint Goal to create synergy among the Development Team members.
- D- The Development Team needs a Sprint Goal so they'll see the value and importance of completing all of the user stories selected for the Sprint meet the definition of done.

Answer:

D

Question 8

Question Type: MultipleChoice

To enable collaboration, the Product Owner, the Scrum Master, and the Scrum Team collaborate with each

other and the stakeholders to create deliverables that provide the greatest possible value to the customer.

This ensures realization of all the following project benefits, EXCEPT:



Options:

A- The customer can easily request changes and get things done by interacting closely with the team. Thus

collaboration ensures efficient management of large numbers of Change Requests.

B- The team will be able to identify, and assess risks. Also, due to the collaborative approach they are able to

implement risk responses to high-priority risks.

- C- Even if a team member has missed a task deadline, the team members can align themselves collaboratively to meet the targets agreed to for completing the Sprint.
- D- The Scrum Master can work with the team to rework and improve the processes for the next scheduled

Sprint. Thus, collaboration leads to the practice of continuous improvement.

Answer:

Α

Question 9

Question Type: MultipleChoice

On a hydroelectric power project, damage to life and property due to floods and landslides has been identified

as a potential risk. Which of the <mark>following Risk Assessment Techn</mark>iques can be used by the Scrum Team to

assess the potential risk, and its impact on project objectives?

Options:

- A- Probability Impact Grid.
- B- Probability Trees.
- C- Pareto Analysis.
- D- Expected Monetary Value.

Answer:

Α

Question 10

Question Type: MultipleChoice

A representative of the customer has asked the Development Team to add a very important item to an ongoing Sprint. What should they do?

Options:

- A- Refer the representative to the Scrum Master to discuss it
- B- Accept it only if they are willing to ask for it formally
- C- Refer the representative to the Product Owner to discuss it
- D- Refuse it, because they are in the middle of the Sprint

Answer:





To Get Premium Files for SMC Visit

https://www.p2pexams.com/products/smc

For More Free Questions Visit

https://www.p2pexams.com/scrumstudy/pdf/smc



