

# Free Questions for PMI-200 by dumpshq

Shared by Browning on 06-06-2022

For More Free Questions and Preparation Resources

**Check the Links on Last Page** 

# **Question 1**

**Question Type:** MultipleChoice

For a "caves and commonroom arrangement, the most appropriate prerequisite is that the people in the room must be working on:

### **Options:**

- A- Whatever they choose.
- B- Individual projects.
- C- The same set of multiple projects,
- D- The same project.

#### **Answer:**

D

## **Question 2**

**Question Type:** MultipleChoice

During iteration planning, the team is discussing the design for a user story. A team member states that a design document should be started since the system is complex in nature. Another team member responds that in Agile there is no documentation. How should the ScrumMaster respond?

### **Options:**

- A- Agree that documentation should be avoided, since it slows the progress of the team.
- B- Explain that interactions are valued over documentation, but documentation is not forbidden.
- C- Ask the manager if the technical processes mandate that designs be documented.
- **D-** Ask the Product Owner if it is acceptable for the resources to spend time on documentation.

#### **Answer:**

В

### **Question 3**

**Question Type:** MultipleChoice

In a Lean Software Development environment, the Project Leader strives to eliminate:

Options:	
A- Work in Process (WIP) and bugs.	
B- Delays and building what is not needed.	
C- Defects and features with low value stream values.	
D- Poor requirements and changing scope.	
Answer:	
C	
Question 4	
Question Type: MultipleChoice	
Question Type: MultipleChoice	
Question Type: MultipleChoice	
Question Type: MultipleChoice  A full cycle of design-code-verifyrelease practiced by extreme Programming (XP) teams is called:	
Question Type: MultipleChoice	
Question Type: MultipleChoice  A full cycle of design-code-verifyrelease practiced by extreme Programming (XP) teams is called:	
Question Type: MultipleChoice  A full cycle of design-code-verifyrelease practiced by extreme Programming (XP) teams is called:  Options:	

- B- TimeboxC- Iteration
- **D-** Burndown

#### **Answer:**

C

# **Question 5**

### **Question Type:** MultipleChoice

The purpose of "setting the stage" in a project retrospective is to:

### **Options:**

- A- Restate the goal of the meeting and create an open atmosphere.
- **B-** Review the scope statement and summarize project results.
- **C-** Elevate the team's morale and ensure that everyone participates.
- D- Describe the next Iteration and discuss lessons learned.

Answer:	
A	
Question 6	
uestion Type: MultipleChoice	
What do project reports show during the Sprint review meeting?	
Options:	
A- Estimates compared to the baseline	
B- Actual results to the plan	
C- Return on investment (ROI)	
D- Earned value measurement (EVM)	
Answer:	

С

### To Get Premium Files for PMI-200 Visit

https://www.p2pexams.com/products/pmi-200

### **For More Free Questions Visit**

https://www.p2pexams.com/pmi/pdf/pmi-200

