

# Free Questions for 299 by ebraindumps

Shared by Mayer on 06-06-2022

For More Free Questions and Preparation Resources

**Check the Links on Last Page** 

# **Question 1**

**Question Type:** MultipleChoice

Whose approval is needed to replace a Stage Plan with an Exception Plan?

#### **Options:**

- A- Corporate orprogramme management
- **B-** Project Board
- **C-** Project Manager
- D- Team Manager

#### **Answer:**

В

# **Question 2**

**Question Type:** MultipleChoice

Options:  A- Project Manager			
B- Assurance			
C- Project Support			
D- Administrator			
Answer:			
D			

Which is a purpose of an End Project Report?

**Question Type:** MultipleChoice

Which is a recommended quality review team role?

#### **Options:**

- A- Identify individuals or groups that need to be told that the project is coming to an end
- B- Review how well the project performed against the Project Initiation Documentation used to authorize it
- C- Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D- Ensure that key project information is archived and made secure

#### **Answer:**

В

### **Question 4**

#### **Question Type:** MultipleChoice

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

#### **Options:**

A- Project Assurance

- **B-** Project Support
- **C** the risk actionee
- D- the risk owner

#### **Answer:**

C

# **Question 5**

**Question Type:** MultipleChoice

Which is a FALSE statement about technical stages?

#### **Options:**

- A- Can overlap with other technical stages
- B- Typified by the use a particular set of specialist skills
- C- Include the Managing a Stage Boundary process activities
- D- Can span more than onemanagement stage

Answer:
C
Question 6
uestion Type: MultipleChoice
Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?
Options:
A- Onlycorporate or programme management
B- Only the Project Board
C- Only the Project Manager
D- All levels of management
Answer:
D

# **Question 7**

#### **Question Type:** MultipleChoice

Which is a purpose of the Risk Register?

#### **Options:**

- A- Describe the risk management techniques and standards to be applied to the project
- B- Act as a central record of information relating to the identified risks for the project
- C- Act as a repository forinformal issues
- D- List the responsibilities for achieving an effective risk management procedure

#### **Answer:**

В

### **To Get Premium Files for 299 Visit**

https://www.p2pexams.com/products/299

### **For More Free Questions Visit**

https://www.p2pexams.com/peoplecert/pdf/299

