



Free Questions for 299 by actualtestdumps

Shared by Ortega on 15-04-2024

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

Which is a purpose of the Closing a Project process?

Options:

- A- Authorize the final stage of the project
- B- Confirm that all benefits defined in the Business Case have been achieved
- C- Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D- Delegate day-to-day management of the end of the project to the Project Manager

Answer:

C

Question 2

Question Type: MultipleChoice

Which is a purpose of an Issue Report?

Options:

- A- Provide the status of all issues in a Work Package
- B- Document an issue that needs to be handled formally
- C- Provide the status of all the issues in a stage
- D- Notify the Project Manager of all new issues in a Work Package

Answer:

B

Question 3

Question Type: MultipleChoice

Which role is part of the Project Board?

Options:

A- Corporate or programme management

B- Risk owner

C- Project Manager

D- Senior Supplier

Answer:

D

Question 4

Question Type: MultipleChoice

Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

Options:

A- Corporate group

- B- Project Board
- C- Project Assurance
- D- Executive

Answer:

A

Question 5

Question Type: MultipleChoice

What product is used to maintain a record of those who have an interest in the project and their information requirements?

Options:

- A- Project Plan
- B- Communication Management Strategy
- C- Project Brief
- D- Project Product Description

Answer:

B

Question 6

Question Type: MultipleChoice

Which is part of quality control?

Options:

- A- Document the project's acceptance criteria in the Project Product Description
- B- Define the quality responsibilities of those involved in the production of the products
- C- Produce quality records to show that the planned quality activities have been carried out
- D- Maintain the corporate organization's quality management system

Answer:

C

Question 7

Question Type: MultipleChoice

What product records any time tolerances agreed between the Project Manager and Team Manager?

Options:

- A- Product Description
- B- Work Package
- C- Project Initiation Documentation
- D- Stage Plan

Answer:

B

Question 8

Question Type: MultipleChoice

Identify the missing words in the following sentence.

At an agreed frequency, a Team Manager will send a [?] to the Project Manager.

Options:

A- Highlight Report

B- Product Status Account

C- Checkpoint Report

D- Work Package

Answer:

C

Question 9

Question Type: MultipleChoice

Identify the missing words in the following sentence.

At the end of a stage, the [?] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

Options:

- A- Stage Plan
- B- Communication Management Strategy
- C- Follow-on action recommendations
- D- Quality Management Strategy

Answer:

B

Question 10

Question Type: MultipleChoice

Which of the following describes a use of a Configuration Item Record?

Options:

- A- To record how changes to a product will be controlled
- B- To provide information on the approval procedure for the Work Package
- C- To record the history of a product
- D- To pass responsibility for the delivery of a product to a Team Manager

Answer:

C

Question 11

Question Type: MultipleChoice

Which of the following are true statements about a Project Brief?

1. Used to provide a foundation for the Initiating a Project process
2. Created in the Starting up a Project process
3. Used by the Project Board to make an assessment of a project's progress
4. Used as the basis of the Project Initiation Documentation

Options:

A- 1, 2, 3

B- 1, 2, 4

C- 1, 3, 4

D- 2, 3, 4

Answer:

B

Question 12

Question Type: MultipleChoice

Which is an objective of the Initiating a Project process?

Options:

- A- Develop the corporate quality management system as part of the Project Initiation Documentation
- B- Prepare the plans for the subsequent stages
- C- Summarize how the organization's project management method will be tailored for the project
- D- Request authority from corporate management to deliver the project

Answer:

C

To Get Premium Files for 299 Visit

<https://www.p2pexams.com/products/299>

For More Free Questions Visit

<https://www.p2pexams.com/peoplecert/pdf/299>

