



Free Questions for SMC

Shared by Lindsay on 09-08-2024

For More Free Questions and Preparation Resources

[Check the Links on Last Page](#)



# Question 1

---

Question Type: MultipleChoice

---

One of the core principles of Scrum is Empirical Process Control. As a Scrum Master, which of the following

statements would you recognize as the best description of the Empirical Process Control?

Options:

A- Empirical Process Control model helps make decisions based on inputs and requirements that are clearly defined and sorted out.

B- Empirical Process Control model helps make decisions based on a particular input that will always provide a specific output.

C- Empirical Process Control model helps make decisions based on processes that generate unpredictable and unrepeatable outputs.

D- Empirical Process Control model helps make decisions based on observation and experimentation rather than on detailed upfront planning.

:  
Transparency allows all facets of any Scrum process to be observed by anyone. This promotes an easy and transparent flow of information throughout the organization and creates an open work culture. In Scrum,

transparency is depicted through:

1. Artifacts

- i. Project Vision Statement
- ii. Prioritized Product Backlog
- iii. Release Planning Schedule

2. Meetings

- i. Sprint Review Meetings
- ii. Daily Standup Meetings

3. Information Radiators

- i. Burndown Chart
- ii. Scrumboard

Answer:

---

D

## Question 2

---

Question Type: MultipleChoice

---

Maria is one of the Scrum Master for a rail-road reservation system program. She facilitates the Daily Standup

Meetings to enable the Scrum Team to discuss issues faced by individual members, and seek solutions to

motivate the team. Which of the following represents the mandatory outputs of Conduct Daily Standup

process?



Options:

---

- A- Updated Sprint Burndown chart and Impediment log.
- B- Updated Scrumboard and Unapproved Change Requests.
- C- Updated Sprint Burndown chart and Motivated Scrum Team.
- D- Updated Scrumboard and Dependencies.

Answer:

---

A

## Question 3

---

Question Type: MultipleChoice

---

Which of the following is NOT an objective of a Retrospect Sprint Meeting?



Options:

---

- A- Identify Process Improvements.
- B- Identify Feature Improvements.
- C- Identify Best Practices.
- D- Identify Process problems and bottlenecks.

:

Primary objectives of Retrospect Sprint meeting are to identify three specific things:

1. Things the team needs to keep doing: best practices
2. Things the team needs to begin doing: process improvements

3. Things the team needs to stop doing: process problems and bottlenecks
4. These areas are discussed and a list of Agreed Actionable Improvements is created.

Answer:

---

B

## Question 4

---

Question Type: MultipleChoice

---

Which of the following activities is NOT a part of the implementation phase in Scrum?

Options:

---

- A- Daily Standup Meeting.
- B- Updating the Product Backlog.
- C- Release Planning Meeting.
- D- Creating deliverables.

Answer:

---

C

## Question 5

---

Question Type: MultipleChoice

---

Feedback loops are opportunities to discuss project information among the Scrum team. All of the following are examples of a feedback loop except for which one?

Options:

---

- A- Sprint Retrospective Meeting
- B- Sprint Planning Meeting
- C- Refinement Meeting
- D- Sprint Review Meeting

Answer:

---

B, C

## Question 6

---

Question Type: MultipleChoice

---

Beth is a Scrum Master over a newly formed team. What can Beth expect as the team matures in the project?

Options:

- A- The team will, over time, improve upon their definition of done.
- B- The team will create a feasible plan for all product backlog requirements in the Product Backlog.
- C- The team will become projectized.
- D- Forming, Storming, Norming, and Performing will occur.

Answer:

A

## Question 7

---

Question Type: MultipleChoice

---

The Scrum Master coordinates with the Product Owner and other stakeholders to ensure benefits from the project are realized. Which of the following is true about Benefits Realization?

Options:

- A- Benefits from Scrum projects are realized during Demonstrate and Validate Sprint, Conduct Release Planning, Create Deliverables and Retrospect Sprint processes.
- B- Benefits from Scrum projects are realized during Demonstrate and Validate Sprint, Retrospect Sprint, Ship Deliverables and Retrospect Project processes.
- C- Benefits from Scrum projects are realized during Demonstrate and Validate Project, Retrospect Sprint, Grooming Product Backlog and Retrospect Project processes.

D- Benefits from Scrum projects are realized during Demonstrate and Validate Project, Conduct Release

Planning, Verify Deliverables and Retrospect Sprint processes.

:

The Product Owner confirms the achievement of organizational benefits throughout the project, as

well as upon completion of the User Stories in the Prioritized Product Backlog. Benefits from Scrum

projects are realized during Demonstrate and Validate Sprint, Retrospect Sprint, Ship Deliverables

and Retrospect Project processes.

Answer:

---

B

P2P  
exams

P2P  
exams

To Get Premium Files for SMC Visit

<https://www.p2pexams.com/products/smc>

For More Free Questions Visit

<https://www.p2pexams.com/scrumstudy/pdf/smc>

**20%**  
**DISCOUNT**

**P2P**  
exams