



PMI-PMOCP Practice Questions

Shared by Conway on 13-10-2026

For More Free Questions and Preparation Resources

Check the Links on Last Page



Question 1

Question Type: MultipleChoice

An enterprise organization recently initiated a new project. A PMO professional made sure that all pertinent project documentation was prepared and that all project management procedures were carried out in accordance with the accepted practices.

What source should the PMO professional use to identify stakeholders?

Options:

- A- The plan for managing communications to gather information about project stakeholders.
- B- The job descriptions and the amount of experience required for potential stakeholders.
- C- The information about the project's stakeholders that is included in the business documentation.
- D- The necessary management approaches and measures needed to properly include stakeholders.

Answer:

A

Explanation:

The communications management plan is the primary source that identifies stakeholders, their information needs, and communication strategies. PMI-PMOCP emphasizes the importance of using this plan to understand who stakeholders are, how to engage them, and tailor communication accordingly.

Job descriptions (option B) or business documentation (option C) may provide limited stakeholder insight but lack engagement and communication context. Management approaches (option D) describe strategies but are not primary identification sources.

PMI Project Management Office Certified Professional (PMI-PMOCP) Examination Content Outline, PMI 2021.

PMI-PMOCP Study Guide, Chapter on Stakeholder Management and Communication.

Question 2

Question Type: MultipleChoice

A manufacturing company is in the process of establishing its PMO, and the PMO professional leading it recognizes that securing executive sponsorship and ongoing support is crucial for the PMO's success and mandate.

How should the PMO professional effectively secure and maintain executive sponsorship for the PMO?

Options:

- A- Rely on the company's leadership to naturally recognize the PMO's value over time without needing to actively seek out sponsorship or support, assuming the results will speak for themselves.
- B- Emphasize that the PMO is using recommended best practices and frameworks, showcasing its operational excellence to win executive support.
- C- Align the PMO's objectives and services with the company's strategic goals and focus on delivering quick wins to ensure initial attention and support.
- D- Ensure the PMO follows the newest PMO models, providing a comprehensive set of strategic services that should be implemented to guarantee long-term success and gain executive sponsorship.

Answer:

C

Explanation:

Securing and maintaining executive sponsorship requires the PMO to be strategically aligned with the organization's goals and to demonstrate tangible value quickly. Aligning objectives and services with strategic priorities ensures relevance and builds credibility with executives. Delivering quick wins fosters trust and reinforces the PMO's positive impact.

Passive reliance on leadership recognition (Option A) risks neglect. Emphasizing best practices alone (Option B) without alignment or demonstrated value is insufficient. Implementing comprehensive models (Option D) may overwhelm resources and delay results.

PMI-PMOCP stresses that executive engagement is strengthened through strategic alignment and early value delivery.

References:

PMI-PMOCP Exam Content Outline, Strategic Alignment Domain

PMI Practice Standard for Project Management Offices (2013), Executive Sponsorship

PMI PMO Value Ring, Strategic Alignment and Value Delivery

Question 3

Question Type: MultipleChoice

A PMO professional notices that the project managers are not adhering to the established project management guidelines within the organization. What actions should the PMO professional take to address this issue effectively?

Options:

- A- Revise the current guidelines based on their knowledge and experience to ensure the guidelines are more practical.
- B- Distribute updated manuals and provide additional project management training sessions to the project managers.
- C- Escalate the issue to the project sponsors to enforce the project managers' adherence to the guidelines.
- D- Conduct a survey with project managers to understand their challenges, then create a customized action plan to address the gaps.

Answer:

D

Explanation:

Within the PMI-PMOCP Governance domain, the PMO professional's responsibility is to ensure compliance through understanding and collaboration rather than unilateral enforcement. When project managers are not following guidelines, the first step is to engage with them to understand the root causes of non-adherence. This can include process complexity, lack of awareness, or practical challenges.

Conducting a survey or assessment (Option D) aligns with best practices for continuous improvement and stakeholder engagement. It enables the PMO to tailor solutions---such as training, process adjustments, or communication improvements---based on actual feedback rather than assumptions.

Options A and B, though seemingly proactive, risk missing the real issues if implemented without input. Revising guidelines without stakeholder consultation (Option A) can lead to ineffective or resisted changes. Distributing manuals and training (Option B) is useful only if it addresses identified gaps. Escalating directly to sponsors (Option C) should be a last resort, as it may create resistance and harm relationships.

This approach is consistent with PMI's emphasis on governance through collaboration, communication, and continuous process improvement, as outlined in the PMO governance

frameworks.

References:

PMI-PMOCP Exam Content Outline, Governance Domain

PMI Practice Standard for Project Management Offices (2013), Governance and Compliance Sections

PMI PMO Value Ring, Governance and Continuous Improvement

Question 4

Question Type: MultipleChoice

Due to a recent organizational transformation, the PMO has been excluded from strategic meetings and discussions. Although still responsible for program and project performance reporting, business representatives are now bypassing the PMO and directly approaching project managers for specific performance updates.

What actions should the PMO professional take to ensure the PMO remains valued by the organization?

Options:

- A- Redesign the PMO reports based on the type of information the project managers are providing to the business representatives.
- B- Meet with business representatives individually to understand their current needs and adjust the PMO services accordingly.
- C- Consult with the business representatives to determine what they would like to change in the reports they are receiving from the PMO.
- D- Request project managers to continue following the established process of reporting to the PMO.

Answer:

B

Explanation:

When a PMO's role is diminished due to organizational change, proactively engaging with business representatives is critical. PMI-PMOCP emphasizes meeting with key stakeholders individually to understand their evolving needs and expectations. This approach helps the PMO

realign its services, rebuild trust, and demonstrate relevance, ensuring it continues to add value.

Redesigning reports (option A) or consulting about reports (option C) are tactical and may follow understanding needs but lack the personal engagement necessary for sustained value. Simply enforcing existing processes (option D) ignores the root cause of bypass behavior.

PMI Project Management Office Certified Professional (PMI-PMOCP) Examination Content Outline, PMI 2021.

PMI-PMOCP Study Guide, Chapter on Strategic Alignment and Stakeholder Management.

Question 5

Question Type: MultipleChoice

A PMO professional is providing strategic guidance to executives and has been tasked with advising the executives on various aspects of the organization's projects to drive success.

Which two tasks are within the scope of the advisory role for a PMO professional? (Choose 2)

Options:

- A- Project manager salary benchmarking data.
- B- Project management methodologies.
- C- Project manager job descriptions.
- D- Company data and security policy.

Answer:

B, D

Explanation:

Advisory tasks typically include guidance on project management methodologies (B) and organizational policies such as data and security (D), ensuring project alignment with best practices and compliance requirements. PMI-PMOCP highlights these areas as central to the PMO's strategic advisory role.

Salary data (A) and job descriptions (C) are generally HR responsibilities outside PMO advisory scope.

PMI-PMOCP Study Guide, Chapter on Strategic Alignment and Advisory Roles.

Question 6

Question Type: MultipleChoice

An enterprise PMO (EPMO) is working with different countries to staff project managers across the organization. Customers are providing feedback stating that the staffing is taking more time than expected when compared to the deadlines agreed upon with the customer.

Which two key performance indicators (KPIs) should the PMO professional monitor for this PMO service? (Select 2)

Options:

- A- The Net Promoter Score (NPS) related to general customer satisfaction.
- B- The average time needed to recruit project managers for the customer.
- C- The number of days taken on average to formally finalize customer requests.
- D- The retention of project managers in their roles on the assigned projects.
- E- The percentage of project manager roles filled within the deadline.

Answer:

B, E

Explanation:

To address staffing timeliness, the PMO should monitor the average recruitment time (B) and the percentage of roles filled within the agreed deadlines (E). PMI-PMOCP stresses these metrics as direct indicators of staffing service performance and customer satisfaction related to timeliness.

Other KPIs like NPS (A) or retention (D) provide additional insight but are less relevant to staffing cycle time issues.

PMI-PMOCP Study Guide, Chapter on PMO Service Performance Measurement.

Question 7

Question Type: MultipleChoice

A large organization is exploring the potential of using artificial intelligence (AI) and has included AI in the pillars of the overall company strategy. The PMO team is aware of the potential related to the use of AI for project management.

How should the PMO lead best support the organizational strategy?

Options:

- A- Organize AI trainings on large language models (LLMs) for the PMO team.
- B- Ask the executive team for more support to launch different AI initiatives.
- C- Establish a team within the PMO to try AI use cases for project managers.
- D- Conduct regular webinar sessions for the PMO team about AI topics.

Answer:

C

Explanation:

In the PMI-PMOCP Strategic Alignment domain, the PMO is tasked with aligning PMO capabilities with organizational strategy and innovation initiatives. When a company prioritizes AI as a strategic pillar, the PMO's role is to actively experiment and integrate AI use cases to demonstrate value and improve project delivery. Establishing a dedicated team within the PMO to explore AI applications supports organizational agility and innovation.

Simply providing training or webinars (Options A and D) is helpful but more passive and does not directly contribute to immediate organizational value or strategic implementation. Requesting executive support for AI initiatives (Option B) might be necessary but is secondary to the PMO's proactive engagement.

By piloting AI use cases, the PMO can generate lessons learned, build internal expertise, and recommend scalable AI tools for project management. This approach exemplifies strategic contribution and continuous improvement consistent with PMI's PMO maturity models and the Strategic Alignment domain in the PMI-PMOCP framework.

References:

PMI-PMOCP Exam Content Outline, Strategic Alignment Domain

PMI Practice Standard for Project Management Offices (2013), Innovation and Strategy Sections

PMI PMO Value Ring, Strategic Value of PMO

To Get Premium Files for PMI-PMOCP Visit

<https://www.p2pexams.com/products/pmi-pmocp>

For More Free Questions Visit

<https://www.p2pexams.com/pmi/pdf/pmi-pmocp>

20%
DISCOUNT

P2P
exams